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Task 

 
Responsibility 

Completion 
dates in 2004 

Determine members of advisory committee. Ousley, Bauer, 
Ballash, Latham 

June 15 

Complete interagency agreement with King County for transfer of $60,000 matching 
funds. 

Ballash, Latham, 
King County 

June 30 

Hire consultant. Ballash July 23 
Determine participating counties. Ballash July 1 
Convene advisory committee to discuss data to be gathered and sources. CTED staff Week of July 26 

(a)1 Detail the progress in each of the buildable land counties to date in achieving 
annexation or incorporation of its urban growth area since adoption of the county’s 
county-wide planning policies to the present time by documenting: 

(i) The number of acres annexed; 
(ii) The number of acres incorporated; 
(iii)The number of residents annexed, incorporated, and remaining in urban 

unincorporated areas. 

Latham   September 30

(a) Detail the progress in each of the buildable land counties to date in achieving 
annexation or incorporation of its urban growth area since adoption of the county’s 
county-wide planning policies to the present time by documenting: 

(iv)The characteristic of urban land remaining unincorporated in terms of assessed 
value, infrastructure deficits, service needs, land use, commercial development, 
and residential development. 

Consultant   September 30

(b) Determine the characteristics of remaining urban unincorporated areas and current 
statutes, and estimate when all urban unincorporated areas in each county will be annexed 
or incorporated, based on the rate of progress to date. 

Latham   September 30

                                                 
1 Section letters and numbers indicate tasks specifically stated in the budget proviso.  They are included for ease of reference to the proviso. 
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   (c) Survey the counties to identify those obstacles that, in their experience, show or 
prohibit annexation. 

Consultant September 30

(d) Survey the cities in each of the subject counties to identify obstacles, which in 
their experience, slow or prohibit annexation. 

Consultant   September 30

(e) Survey residents of urban unincorporated areas in each of the subject counties to 
identify their attitudes towards annexation or incorporation. 

Consultant   September 30

Convene advisory committee to review the data and discuss: 
• Possible changes to city and county taxing authority which will serve to aid the 

transfer of annexation of remaining urban growth areas in a timely manner; 
• The role and statutory authority of the boundary review board and how altering 

their role and authority might facilitate annexation; 
• Possible changes to growth management or annexation processes which will 

facilitate annexation. 

CTED staff  

(g) Identify and discuss the need for funding of capital improvement projects needed 
to provide urban levels of service. 

Latham, with 
assistance from 
counties and cities 

September 30 

Finalize data compilation for report Latham and 
consultant 

October 15 

Issue draft report with recommendations per budget provision provisions (33) for 
comment by November 15: 

(f) Propose possible changes to city and county taxing authority which will serve to 
aid the transfer of annexation of remaining urban growth areas in a timely manner. 

(h) Assess the role and statutory authority of the boundary review board and how 
altering their role and authority might facilitate annexation. 

(i) Propose possible changes to growth management or annexation processes which 
will facilitate annexation. 

CTED staff November 1 

Finalize report and present to Legislative Committees CTED staff December 1 
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